

here are some tech solutions we used in our project.....读ppt

切换

These are features we could build in the future, once the main product becomes stable and more people start using it.

These possibilities show how IdeaSense AI can grow and develop even after the course.

切换

Now I will go through our sprint roadmap. This shows how we will build the project step by step.

Sprint 1 focuses on the prototype. Here we will create a clickable UI skeleton, prepare mock data, and build basic framework in frontend and backend

In Sprint 2, we will develop the core MVP. This includes full logic for the problem, market, and tech stages, a database connection, and a guided stage flow.

Sprint 3 is for the validation prototype. We will add the feasibility module, DVF scoring, and the PDF report generator. Finally, Sprint 4 is the final polish. We will improve the UX, increase stability, and prepare for the demo and poster.

This roadmap helps us stay organised and make sure we complete the MVP on time.

切换

now lets talk about the risk and mitigation

First, the project has technical difficulty. everyone learns at a different pace. To reduce this risk, we will use pair programming, assign backup owners, and keep daily standups.

Second, there is the risk of scope creep. To stay focused, we will only deliver the Must-Have features.

Third, integration may be complex. Frontend, backend, and LLM output must connect smoothly. We will mitigate this with early mock API testing and version locking.

Fourth, communication gaps may slow us down. To avoid this, we will sync daily, stay active on Teams, and review PRs regularly.

Finally, individual delays can affect the whole sprint. To prevent this, we will debug together and raise issues early.

These steps help keep the project stable and on track.