


methodology prepare (plan) Explore Build Test Deploy
Run

deliverable.

Agile. careful → dependency

waterfall approach



lience cost

plan — bottom up. structured detail cost.

organization chart.
timeline. , detailed costing

budget. 每地. 额外的钱解决问题

risk management.